
  
ATTACHMENT VI 

 
TECHNOLOGY INNOVATIONS FUND 

QUARTERLY PROJECT STATUS SUMMARY 
 

September 1, 2002 
 
 
 
 
For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman 
at this address. 
 

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement 
Name of Project:  Wireless Mobile Data project  
LTIF Log No.:  #01-001    
Project Coordinator: Major Brian L. Spillman 
 
Project Status:   
 Date:  September 1, 2002 
 Percent Complete: 70% 
 
 Explanation1: All equipment and supplies have been purchased with the exception of 
the Automatic Vehicle Location (AVL) component.  State Purchasing has informed us that the 
AVL component cannot be a sole source item and must be put out for competitive bid.  A RFP for 
the AVL was put out August 27, 2002 and will be opened October 16, 2002.   
 

1Note:  An explanation should be provided if the project's "percent complete" is behind the baseline  
"percent complete" established with the MOU. 
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